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ESTIMATE RUN 01/12/2011

ESTIMATE SUMMARY 13:23:03

CONTID: C15548         ESTIMATE NO: 0010 FINL 2005

PCN: 15548-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34: UPPER B. THOMPSON BRIDG PERCENT TIME:

PROJECT NO: BR0341-068                    

US 34: UPPER B. THOMPSON BRIDG

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 01/12/2011 DATE TIME STARTED 08/22/2009

7353 S. EAGLE STREET DATE LET 06/18/2009 DATE WORK BEGAN

 DATE AWARDED 07/28/2009 DATE TIME STOPPED 06/30/2010

 DATE CONTRACT EXECUTED 08/17/2009 DATE ACCEPTED 06/30/2010

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 08/22/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,964,266.28 PARTICIPATING $ $ 5,447.11

AWARD PROJECT AMT: 3,822,040.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 57,330.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

5,447.11

5,447.11

62,777.71

$

$

$

$

3,964,266.28

0.00

3,964,266.28

0.00

3,964,266.28

0.00

0.00

3,964,266.28

0.00

AMOUNT DUE 3,964,266.28 62,777.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 62,777.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

313.0 TIME ALLOW: 6/30/2010 ??:??:??

ORIG TIME ALLOW: 5/14/2010 ??:??:??
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PCN: 15548-BID    ESTIMATE RUN 01/12/2011

PROJECT: BR0341-068                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:23:03

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0005 *Highway Design & Construction CMO 3 0.000

0.000

631-00100  
 

0.000

L S 

3,780,800.00000 0.000.000

0.00

0006 Added Item (Dollar)/ CMO#3 3,591,844.800

0.000

900-00006  
 

3,591,844.800

DOL 

1.00000 3,591,844.803,591,844.800

0.00

0007 Mobilization (without Autopay) CMO#3 1.000

0.000

626-00100  
 

1.000

L S 

188,955.20000 188,955.201.000

0.00

0010 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0015 F/A Incentive 120,000.000

0.000

700-70014  
 

120,000.000

F A 

1.00000 120,000.00120,000.000

0.00

0016 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0020 F/A Fuel Cost Adjustment 2,946.280

332.640

700-70016  
 

3,278.920

F A 

1.00000 3,278.923,278.920

332.64

0025 F/A On-The-Job Trainee 1,220.400

0.000

700-70021  
 

1,220.400

HOUR

1.00000 1,220.401,220.400

0.00

0030 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0035 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 15548-BID    ESTIMATE RUN 01/12/2011

PROJECT: BR0341-068                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:23:03

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0045 F/A Habitat Restoration 1,758.890

0.000

700-70340  
 

1,758.890

F A 

1.00000 1,758.891,758.890

0.00

0070 Added Item (Square Yard)/ Removal of Soil Retention 
Blanket CMO#5

696.000

0.000

900-00022  
 

696.000

SY  

0.40000 278.40696.000

0.00

0075 Soil Retention Blanket (Biodegradable Straw/Coconut) 
CMO#5

843.000

0.000

216-00042  
 

843.000

SY  

2.25000 1,896.75843.000

0.00

0080 Removal of Asphalt Mat (Planing) CMO#6 128.000

0.000

202-00240  
 

128.000

SY  

7.50000 960.00128.000

0.00

0085 Blading CMO#6 2.000

0.000

203-01500  
 

2.000

HOUR

130.00000 260.002.000

0.00

0090 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) CMO#6 19.500

0.000

403-34751  
 

19.500

TON 

106.00000 2,067.0019.500

0.00

0095 Emulsified Asphalt (Slow-Setting) CMO#6 13.000

0.000

411-10255  
 

13.000

GAL 

3.00000 39.0013.000

0.00

0100 Epoxy Pavement Marking CMO#6, Deleted fm 105 0.000

0.000

627-00005  
 

0.000

GAL 

50.00000 0.000.000

0.00

0105 Added Item (Lump Sum)/ Added Item/Engineering CMO#6 1.000

0.000

900-00014  
 

1.000

L S 

750.00000 750.001.000

0.00

0110 Added Item (Lump Sum)/ Subgrade Stabilization MCR#7 1.000

0.000

900-00014  
 

1.000

L S 

5,515.74000 5,515.741.000

0.00

0115 Pipe Edge Drain MCR#7 65.000

0.000

605-82100  
 

65.000

LF  

25.00000 1,625.0065.000

0.00
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PCN: 15548-BID    ESTIMATE RUN 01/12/2011

PROJECT: BR0341-068                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:23:03

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0120 Added Item (Lump Sum)/ Modify 3J End Treatment MCR#7 1.000

0.000

900-00014  
 

1.000

L S 

447.41000 447.411.000

0.00

0125 Added Item (Dollar)/ Price Reduction HMA Binder 
Ductility

-2,985.700

0.000

900-00006  
 

-2,985.700

DOL 

1.00000 -2,985.70-2,985.700

0.00

0126 F/A Asphalt Pavement Incentive CMO 10 0.000

471.700

700-70012  
 

471.700

F A 

1.00000 471.70471.700

471.70

0127 F/A Asphalt Cement Cost Adjustment CMO 10 0.000

4,642.770

700-70019  
 

4,642.770

F A 

1.00000 4,642.774,642.770

4,642.77

CAT 3,923,026.285,447.113,923,026.28CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0055 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

25,500.00000 25,500.001.000

0.00

0060 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,700.00000 13,700.001.000

0.00

0065 Sanitary Facility 3.000

0.000

620-00020  
 

3.000

EACH

680.00000 2,040.003.000

0.00

CAT 41,240.000.0041,240.00CURRENT AMT0400 $ $ $

$ 3,964,266.285,447.11$3,964,266.28$CURRENT AMTPROJECT TOTAL


